

Tentative Schedule of Planned Maintenance – July 2021

Below is a tentative schedule of upcoming planned maintenance on Vector Pipeline. The maintenance projects listed are not expected to impact firm scheduled throughput on the Vector Pipeline system.

Please note that this schedule is subject to change. Vector will continue to post specific maintenance notices as scheduled dates are finalized.

Location	Description	Projected Start Date	Projected End Date
Highland	Unit 200 Basic Inspection	07/13/2021	07/13/2021
Springville	Unit 200 Basic Inspection	07/20/2021	07/20/2021
Springville	Station ESD Test	07/20/2021	07/20/2021
Washington	Unit 100 Basic Inspection	07/27/2021	07/27/2021

For questions concerning this notice, please contact Vector Scheduling at (713) 627-6076.