

Tentative Schedule of Planned Maintenance – April 2022

Below is a tentative schedule of upcoming planned maintenance on Vector Pipeline. The maintenance projects listed are not expected to impact firm scheduled throughput on the Vector Pipeline system.

Please note that this schedule is subject to change. Vector will continue to post specific maintenance notices as scheduled dates are finalized.

Location	Description	Projected Start Date	Projected End Date
Highland	Unit 100 Semi-Annual	4/05/2022	4/06/2022
Springville	Unit 200 Semi-Annual	4/05/2022	4/06/2022
Washington	Flow Computer Upgrades	4/11/2022	4/17/2022
Highland	Audiometric and Respirator Fit Testing	4/14/2022	4/14/2022
All Compressor Stations	Vector Noise Surveys	4/25/2022	4/29/2022
Joliet	Unit 100 Semi-Annual	4/26/2022	4/27/2022

For questions concerning this notice, please contact Vector Scheduling at (713) 627-6076.