## **Tentative Schedule of Planned Maintenance – August 2021**

Below is a tentative schedule of upcoming planned maintenance on Vector Pipeline. The maintenance projects listed are not expected to impact firm scheduled throughput on the Vector Pipeline system.

Please note that this schedule is subject to change. Vector will continue to post specific maintenance notices as scheduled dates are finalized.

Location	Description	Projected Start Date	Projected End Date
Joliet	Unit 100 Basic Inspection	08/03/2021	08/03/2021
Highland	Unit 100 Basic Inspection	08/10/2021	08/10/2021
Washington	Unit 200 Basic Inspection	08/17/2021	08/17/2021
Joliet	Station ESD Test	08/24/2021	08/24/2021

For questions concerning this notice, please contact Vector Scheduling at (713) 627-6076.