

Tentative Schedule of Planned Maintenance – December 2021

Below is a tentative schedule of upcoming planned maintenance on Vector Pipeline. The maintenance projects listed are not expected to impact firm scheduled throughput on the Vector Pipeline system.

Please note that this schedule is subject to change. Vector will continue to post specific maintenance notices as scheduled dates are finalized.

Location	Description	Projected Start Date	Projected End Date
Springville	Unit 100 Basic Inspection	12/07/2021	12/07/2021
Athens	Unit 100 Basic Inspection	12/14/2021	12/14/2021

For questions concerning this notice, please contact Vector Scheduling at (713) 627-6076.