

Tentative Schedule of Planned Maintenance – April 2023

Below is a tentative schedule of upcoming planned maintenance on Vector Pipeline. The maintenance projects listed are not expected to impact firm scheduled throughput on the Vector Pipeline system.

Please note that this schedule is subject to change. Vector will continue to post specific maintenance notices as scheduled dates are finalized.

Location	Description	Projected Start Date	Projected End Date
Highland	Unit 100 Semi-Annual Inspection	4/24/2023	4/25/2023
Highland	Unit 100 Engine Change	4/24/2023	4/30/2023

For questions concerning this notice, please contact Vector Scheduling at (713) 627-6076.