Tentative Schedule of Planned Maintenance – May 2023

Below is a tentative schedule of upcoming planned maintenance on Vector Pipeline. The maintenance projects listed are not expected to impact firm scheduled throughput on the Vector Pipeline system.

Please note that this schedule is subject to change. Vector will continue to post specific maintenance notices as scheduled dates are finalized.

| Location | Description | Projected Start Date | Projected End Date |
|------------|------------------------|----------------------|---------------------------|
| Washington | Unit 100 Semi-Annual | 5/2/2023 | 5/3/2023 |
| Highland | Unit 100 Semi-Annual | 5/15/2023 | 5/16/2023 |
| Highland | Unit 100 Engine Change | 5/15/2023 | 5/21/2023 |
| Washington | Unit 200 Semi-Annual | 5/23/2023 | 5/24/2023 |

For questions concerning this notice, please contact Vector Scheduling at (713) 627-6076.