

Tentative Schedule of Planned Maintenance – August 2023

Below is a tentative schedule of upcoming planned maintenance on Vector Pipeline. The maintenance projects listed are not expected to impact firm scheduled throughput on the Vector Pipeline system.

Please note that this schedule is subject to change. Vector will continue to post specific maintenance notices as scheduled dates are finalized.

Location	Description	Projected Start Date	Projected End Date
Joliet	Unit 100 Basic Inspection	8/1/2023	8/1/2023
Highland	Unit 100 Basic Inspection	8/8/2023	8/8/2023
Washington	Unit 200 Basic Inspection	8/15/2023	8/15/2023
Joliet	Station ESD Test	8/22/2023	8/22/2023
All Compressor Stations	VEMS GHG Surveys	8/28/2023	8/28/2023

For questions concerning this notice, please contact Vector Scheduling at (832) 214-5630.